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2010 RHIC Operations Review

Operations of PHENIX, STAR and
RCF
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Operations Overview
• BNL has the two large experiment operations/research groups plus the RHIC

computing facility based in the Physics Department
• B&R Information

• 70.8 FTEs PHENIX+STAR+RCF
• ~1100 RHIC Facility Users
• Operations support:

–  All activities associated with PHENIX and STAR data taking during RHIC run
typically 25-30 weeks /year. 24/7

– Shutdown M&O tasks
– Year round operation of RCF for data production and analysis
– Extensive upgrades installation and commissioning in recent year

• STAR: TOF, FMS, DAQ1000
• PHENIX: HBD, Muon Trigger, VTX, DAQTRIG2010

– Detector R&D program

B&R

Total 

New BA

Physics 

Department 

Allocation

KB-02-02-01-2 Ops and R&D 31.0 23.7

KB-02-02-01-2  Capital 4.5 4.5

Total 35.5 28.2

FY 10 Appropriations

$M
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FY 09 Summary Experimental Operations Expenditures by Group
(without R&D)

Description GENERAL PHENIX STAR RCF Grand Total
SALARY 4,529 3,464,231 3,305,789 2,319,957 9,094,506
PUR-LABOR 1,200 75,081 104,441 180,722
CEN-RECHRG 172 301,588 43,316 31,832 376,908
MSTC-LV 15,153 656,907 616,588 320,435 1,609,083
COM/MISC 888 37,036 47,470 23,328 108,722
PUR-HV 0 18,823 449,468 296,302 764,593
EQUIPMENT <50K 0 9,998 21,036 23,135 54,169
CEN-ALLOCS 167 127,484 121,653 85,374 334,678
OTH-ALLOCS 0 52 256 28 336
OTH-EXEMPT 1,571 217,547 258,248 158,818 636,184
DEPT-CHRGS 560 742,249 645,059 419,117 1,806,985
LABWIDE-OH 10,301 2,154,682 1,982,669 1,331,903 5,479,555
FUNDING 0 0 0 0 0
RECOVERY 0 -54 -54
FY Totals 34,541 7,805,678 7,595,939 5,010,229 20,446,387

FY09 Operations Budget Summary
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Operations Labor

Sum of FTE Fiscal Year
FWP Number Division Code FY 2010 Grand Total
PO004 PHENIX Permanent PhD 9.3 9.3

Temporary PhD 2.5 2.5
PHD Post Doc 0.1 0.1
Professional 7.9 7.9
Technician 5.8 5.8
Administration 1.1 1.1

PHENIX Total 26.7 26.7
STAR Permanent PhD 5.8 5.8

Temporary PhD 0.1 0.1
PHD Post Doc 0.4 0.4
Professional 13.9 10.0
Technician 5.9 8.9
Administration 1.8 2.8

STAR Total 27.9 27.9
RCF Permanent PhD 0.5 0.5

Professional 14.2 14.2
Technician 1.0 1.0
Administration 0.5 0.5

RCF Total 16.2 16.2
Grand Total 70.8 70.8
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RHIC Experimental Operations

FY 09  and FY 10 Comparison

Summary Level Experimental Operations (without R&D)

Plot Coding Description
Actuals
FY 09

FY 09 % of
Total

Expenses
FY 10 Cost

Plan

YTD
Expense
May 2010

% FY 10
Cost Plan
Expensed

@ May
2010

Salary SALARY 9,094,506 44% 9,528,397 6,077,823 64%
MST PUR-LABOR 180,722 1% 262,153 185,017 71%
Purchased
Services

CEN-
RECHRG 376,908 2% 380,956 213,174 56%

MST MSTC-LV 1,609,083 8% 1,899,859 1,297,232 68%
MST COM/MISC 108,722 1% 152,635 87,852 58%
High Value
Contracts PUR-HV 764,593 4% 674,025 257,036 38%
MST EQUIPMENT 54,169 0% 80,637 72,201 90%
Other CEN-ALLOCS 334,678 2% 482,413 310,335 64%
Other OTH-ALLOCS 336 0% 567 113 20%
Other OTH-CHRGS 0 0%
MST OTH-EXEMPT 636,184 3% 922,076 487,031 53%
Other DEPT-CHRGS 1,806,985 9% 1,983,900 1,292,738 65%
Labwide -OH LABWIDE-OH 5,479,555 27% 6,011,715 3,850,594 64%
Other RECOVERY -54 -294 -294 100%

FY Totals 20,446,387 100% 22,379,039
14,130,85

2 63%

Summary Resource Allocation
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Distribution of Expenditures
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Experimental Operations Capital
FY07-FY10

 

DIVISION Project ProjDescr FY 07 FY 08 FY 09 FY 10 May Grand Total

NP OPS 48885 RHIC Detector Genl-Purch Cap 0 25,202 121,664 317,500 464,366

PHENIX 57160 PHENIX Facility Modification 244,861 200,000 0 444,861

50024 Time of Flight-West 55,139 55,139

50025 Hadron Blind Detector 0 0 5,336 0 5,336

48861 General Purchase Equipment 140,000 0 140,000

50096 PHENIX Facility Upgrade 460,000 400,000 860,000

RCF 48880 RCF - Purchased Capital 1,850,000 1,700,000 2,200,000 2,400,000 8,150,000

STAR 48875 STAR - Purchased Capital 362,500 362,500

57170 STAR QA Infrstrctr Development 270,900 0 0 270,900

50047 DAQ1000 Upgrade 429,100 685,800 0 1,114,900

50092 Forward GEM Tracker for STAR 200,000 750,000 900,000 1,850,000

ZERO DEGREE 50044 Zero Degree Calorimeter 0 100,000 23,000 10,000 133,000

CA-D 50058 Experimental Water Upgrade 0 63,421 200,000 60,000 323,421

50060 RHIC Air Compressor Upgrade 0 25,578 0 0 25,578

50130 PHENIX HVAC Upgrades 75,000 75,000

50131 PHENIX HSSD in Assembly Bldg 50,000 50,000

50132 PHENIX RPC Wall Installation 50,000 50,000

57501 STAR DAQ Room & IR AC Upgrade 65,000 65,000

Grand Total 2,850,000 3,000,001 3,900,000 4,690,000 14,440,001

FGT  - the FY 09 funding includes funds that were re-programmed to ANL ($50k) and LBNL ($ 50k)

FY 10 includes transfer of $190k from TOF MIE  prior year funding    

Fiscal Year

Experimental Operations Capital Fiscal Year Funding Allocations
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Rate Description Rate

Paid Absence 19.60%

Fringe Benefits
Fringe Benefits - Post Docs

37.25%
27.25%

G&A Traditional
Common Support
LDRD Burden
IGPP Burden
Off Site
IPP Program Subcontracts

8.25%
24.00%
5.00%
2.50%
8.25%
3.00%

ITD Burden 3.40%

Extraordinary Construction
(Prior approval is required).

Traditional
Common Support

5.50%
9.00%

Material Burden Assessment is limited to the first 600K on a single
procurement action. (Prior approval is required) 6.75%

Full Cost Recovery Other Federal Agencies
Non-Federal Agencies*

3.00%
3.00%

Fuel Tax (Applied on Resource Category 480, 481 & 482) 25.60%

Deferred Maintenance (applied on Resource Category 480, 481 & 482). 25.00%

Current Burden Rates - FY2010
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Fiscal
Year Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Grand
Total

FY 09 1,366,237 1,618,832 1,551,092 1,467,913 1,816,672 1,819,971 1,784,985 1,748,088 1,789,771
1,795,63

0 1,726,8221,960,392 20,446,405

FY 10 1,264,017 2,097,052 1,598,222 1,669,452 1,669,550 1,827,221 2,081,859 1,923,481 14,130,854

RHIC Experimental Operations Monthly
Expenditure Rate by Fiscal Year
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PHENIX/BNL Operations Responsibilities

• Operation of PHENIX Experimental facility and Collaboration Management
– Membership in PHENIX Management group, Executive and Detector Councils
– Coordination of  physics run activities
– All PHENIX facility ES&H, and Work Planning
– Operating the local PHENIX office for visiting scientist and student support (~250/year)
– Coordination of all experiment activities and publications
– Data production and processing
– Management, Coordination and participation in all shutdown work

• Annual Detector maintenance
• Installation and commissioning of Upgrade projects

• Responsibility for specific detector subsystems
– EMCal, ZDC, HBD, Magnets, DAQ, Online and Offline Computing, TEC, MPC,  RXNP

• Maintenance of PHENIX common systems
– Safety systems, LV, HV, general computing and data bases,  electronics control and timing, gas

systems, cooling

• Participation on R&D for future upgrades projects
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Spokesperson            Barbara Jacak                      SBU
Operation Director      Ed O’Brien BNL
Dpty Spokesperson    Yasuyuki Akiba                     RIKEN
Dpty Spokesperson    Jamie Nagle                         U Colorado
Dpty Ops Manager     John Haggerty                      BNL
Dpty Ops Manager     Mike Leitch                           LANL

PHENIX Org Chart
PHENIX Management

Collaboration

Institutional
Board

Don Lynch
Chief 

Engineer

Martin Purschke
DAQ

Coordinator

Stefan Bathe
Run

Coordinator

Jamie Nagle
Trigger

Coordinator

Brant Johnson
PHENIX
Admin

Coordinators

Executive Council
Barbara Jacak
Ed  O‘Brien
Yasuyuki Akiba
Jamie Nagle
Dave Morrison
Bill Zajc
Rich Seto
Matthias Grosse Perdekamp
John Lajoie
Olivier Drapier
Mike Leitch
Abhay Deshpande
Yuji Goto
Brant Johnson
Tony Frawley

Detector Council
Ed O’Brien
John Haggerty
Mike Leitch
Toru Sugatate
Victor Riabov
Vicky Greene
Achim Franz
Yasuo Miake
Hideki Hamagaki
Edward Kistenev
Justin Frantz
Martin Purschke
CY Chi
John Lajoie
Izhak Tserruya
Julia Velkovska
Sebastian White

Physics WG Conveners
Gabor David
Shengli Huang
Roy Lacey
Jason Newby
Rachid Nouicer
Kensuke Okada
Victor Riabov
Kenta Shigaki
Anne Sickles
Ralf Siedel
Cesar Liuz da Silva
Julia Velkovska
Jiangyon Jia
Steve Pate

Ken Read
Tony Frawley
Dave Winter
Carla Vale
Don Lynch
Jamie Nagle
Jeff Mitchell
Hugo Pereira daCosta

Carla Vale
Computing
Coordinator

Tony Frawley
Analysis

Coordinator
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PHENIX: Distribution of Responsibilities
Technical and Professional Staff

• DAQ, Electronics  and Timing system Control  2.0 FTE’s
• General computing, Online Offline Software, Data Production 3.0 FTE’s
• LV, HV and Safety systems 1.5 FTE’s
• Cooling and Gas System 1.5 FTE’s
• Collaboration/Visitors support, Publications 1.3 FTE’s
• BNL-based subsystems (EMCal, ZDC, HBD, TEC, MPC, RXNP, Magnets, VTX)

2.5 FTE’s
• Management, Coordination, Work Planning 1.5 FTE’s
• R&D 1.5 FTE’s

Total 14.8 FTE’s

+11.9 FTE’s from Scientists working on Operations
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PHENIX: Distribution of Responsibilities
Scientific Staff

• DAQ, Electronics  and Timing system Control  1.25 FTE’s
• General computing, Online Offline Software, Data Production 2.25 FTE’s
• BNL-based subsystems (EMCal, ZDC, HBD, TEC, MPC, RXNP, Magnets, VTX)

4.9 FTE’s
• Group/Collaboration/Visitors management, Publications 1.5 FTE’s
• R&D + Upgrades               2.0 FTE’s

Total 11.9 FTE’s
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PHENIX Upgrades

Upgrades Managers O’Brien/Leitch/Haggerty
HBD Tserruya: Woody, Sickles, Sakaguchi
MPC Chiu
VTX Akiba: Nouicer, Pak
DAQ Upgrades Haggerty/Nagle/Purschke: Pinkenberg
FOCAL Seto/Lajoie: Kistenev, Vale
MuTrigger Grosse Perdekamp/Saito
Decadal Upgrade Nagle: Morrison, Haggerty, Vale, Kistenev, Pinkenberg,

Chiu, White, Nouicer, Sickles, Franz, Purschke, O’Brien

Significant effort by local group on R&D and Upgrades
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STAR Org Chart: Researches and their roles
STAR Spokesperson

Xu
Deputy Spokespeople

Barranikova, Dunlop, Surrow

STAR Operations

STAR Council
50 institutions,
13 countries
Chair; G. Westfall
BNL Rep: F. Videbaek

STAR Upgrades
Leader            Videbaek
IST                   Surrow
HFT                 Ritter/Videbaek, Beavis
FGT                 Hassell
TOF                 Eppley / Xu/ Ruan
DAQ1000         Ljubicic/Landgraf
FMS                 Bland
pp2pp              Guryn
SSD                 LeVine/Thomas
TOF+TPC PID:  Fisyak, Dong
MTD R&D        Xu, Ruan 
HLT R&D         Ljubicic, Lauret, Tang
eA R&D:          Ullrich, Lamont, Debbe 

Talks Committee
Huang (Chair), Dong, 
Margetis, Miooduszewski, 
Peitzmann, Sumbera,
Van Buren 

STAR Physics Working Groups
Physics Analysis Coordinator: Mohanty
Bulk Correlations:       Raniwala, Sorensen
Heavy Flavor:           Dong, Calderon
Jet-like Correlations:   Putschke, Ray, Wang
Light Flavor Spectra:   Ruan, Takahashi
Spin:                              Sowinski, Sichtermann 
UPC:                              Gorbunov, Guryn

BES Focus Group: Sorensen, Keane, Odyniec

Technical Support Group

DʼAgostino   Head EE
Soja               MT
Scheblein    Designer
Kuzcewski   ET
Asselta         ET
Camerada    ET
Tkatchev      ET
Scheetz        EE, DAQ1000
Hammond    ET

Detector Support Group
Leader:      Christie
DAQ:          Ljubicic, Landgraf
TPC:          Thomas, Lebedev
Trigger:     Crawford
HLT:           Tang, Ljubicic
Magnet:     C-AD, Longacre
Slow Crls: Cherney
BEMC:       Tsai
EEMC:       Sowinski/Jacobs
FTPC/Laser: Lebedev
ZDC:          Xu, Tang
BBC/FMS: Bland, Ogawa
TOF :         Ruan, Xu, Eppley, Llope
PMD:         Viyogi/Chattopadhyay

Software & Computing
Lauret Leader
Van Buren          Co-Leader
Didenko              Production
Webb                   Simulation
Perevotchikov   Simulation
Fisyak                 Reco Leader
Fine                   Graphics/ Infrastructure
Arkhipkin            Online/Database
Betts, Ahrenstein   Real Time Support
Masui                 PDSF/ Embedding
Witt/Thomas       TPC calibration
Hajdu                Grid Development

Administrative: Mogavero, Feliciano 

BNL Scientific Staff; 
BNL Professional Staff; 
Non-BNL Staff

STAR Group Leader: Dunlop
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STAR: Responsibilities for Technical
and Professional Staff

• DAQ and DAQ1000 systems support 1.5 FTE’s
• Electronics system support and development 4.6 FTE’s

– Including repair of electronics for all STAR subsystems during the run, and
refurbishment during summer shutdowns

• FTPC and TPC Hardware support 1.0 FTE’s
• Data Production and Online Systems Support 4.5 FTE’s
• Software infrastructure and development 3.0 FTE’s

• Simulations infrastructure and development 2.0 FTE’s
• Management, Coordination, Work Planning 2.0 FTE’s

• Collaborator and visitor support 1.0 FTE’s
• Design for modifications/upgrades 1.4 FTE’s

Total 21 FTE’s
(Partial year hires + leave: -0.9 FTE this year)
+7 FTE’s from Scientists on particular tasks 
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Hardware Operational Responsibilities
FTPC Hardware: Lebedev
TPC Hardware: Lebedev
Magnet: Longacre, Christie
DAQ (DAQ1000 + overall): Ljubicic, Landgraf
Zero Degree Calorimeters/Trigger: Xu, Tang, Beavis
Time of Flight, Muon Telescope Detector: Ruan, Xu
High Level Trigger: Tang, Ljubicic
Expect two post-docs: one for TOF, one for HLT and MTD  (offers out)
Expect hire for trigger and DAQ

Key experimental support in the STAR Technical Support Group
Leader: Christie
Electronics support and repair for all STAR subsystems
Electronics Engineers: d’Agostino, Scheetz
Electronics Technician: Asselta, Camarada, Hammond, Kuzcewski, Tkatchev
Design for mods/new detectors: Scheblein
Facilities Manager and Mechanical Technician: Soja
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Software Operational Responsibilities
Core team: repository for technical expertise critical for timely and correct

physics results and to ensure data quality as it is recorded

Leader: Lauret
Co-leader: Van Buren
Data production coordinator and software librarian: Didenko
Distributed production support: Hajdu
Database administration and support: Arkhipkin
Reconstruction leader: Fisyak
Simulation leader: Perevotchikov
Simulation support specialist: Webb
Root development, visualization, and software architect: Fine
Real time systems support: Betts, Ahrenstein
Grid operation coordinator and distributed facility point of contact: Betts
Grid technology support: Hajdu

Detector subsystem software:  DAQ: Landgraf  FMS+Trigger: Ogawa
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STAR Upgrades

An essential contribution in addition to basic research, rather unique because 
of the group’s location at BNL, is development of new techniques and 
detector instrumentation to extend scientific reach. This contribution has been 
central to 4 of the 5 STAR upgrades developed thus far (FMS, TOF, DAQ1000, HFT)
and to upgrades currently in the late planning stage (Roman Pots Phase 2, MTD) 

Leader Videbaek
IST Surrow
HFT Ritter / Videbaek, Beavis
FGT Hassell
TOF Eppley / Xu / Ruan
DAQ1000 Ljubicic / Landgraf
FMS Bland
pp2pp Guryn
SSD LeVine / Thomas
TOF+TPC PID Fisyak, Dong
High Level Trigger Tang, Ljubicic
MTD Xu, Ruan
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Processing and 
Facility Operations
Tony Chan

Mass Storage and 
General Services
Shigeki Misawa

Grid MW and 
Exp. Services
John Hover

Linux Farms + SysAdmin
 Tony Chan
 Chris Hollowell
 Richard Hogue
 William Strecker-Kellog
 New Hire

Operations & Infrastructure
 Richard Hogue
 Kevin Casella
 Enrique Garcia

Production, Data Base
and User Support  
 John Hover
 John DeStefano 
 Carlos Gamboa
 Yuri Smirnov
 Tomasz Wlodek

General Software Env. and
Software Development
 John Hover
 New Hire

Grid Middleware 
(OSG / WLCG) 
 John Hover
 Xin Zhao

Mass Storage
 Shigeki Misawa
 Ognian Novakov
 Tejas Rao
 Grace Tsai
 David Yu
 Hironori Ito

Central Storage
 Maurice Askinazi
 Dave Free

Computer Fabric and
System Administration
 Shigeki Misawa
 Mizuki Karasawa
 John McCarthy
 Jason Smith
 Saroj Kandasamy
 Svitlana Mazurkova
 James Pryor
 (Dan Orsatti)
 (Frank Burstein)

Director RACF
Michael Ernst

Admin. Assistant
Maureen Anderson

Deputy Director (RCF)
Michael Ernst (acting)

RHIC & ATLAS Computing Facility (RACF)
RHIC Computing Facility (RCF)

Storage Mgmt &
Data Movement
 Pedro Salgado
 John Fetzko 
 Zhenping (Jane) Liu
 Ofer Rind
 Yingzi (Iris) Wu

Storage
Management
Pedro Salgado

Names underlined: Section Leaders

RACF Org Chart
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I        M. Ernst                         RHIC

Operations Review 2010
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Fiscal Year 2009 2010 2011 2012 2013 2014

Equipment Funds 2000 2400 2700 2800 3000 3000
Robot 0 200 0 200 50 50
Tape Drives 0 0 250 140 60 300
HPSS Cache 135 0 0 149 100 540
Network 250 258 350 200 0 500

Central Disk 200 0 200 180 240 270
CPU replacement 0 0 88 88 263 40

Central Server 100 160 100 75 50 100
PHENIX & STAR
Computing Upgr. 1315 1782 1712 1843 2237 1200

RCF Equipment Spending Profile (k$)

 Available funds to increase PHENIX & STAR computing and storage capacity according to needs
 2011: Obsolete CPU and Central Disk replacement, network upgrade
 HPSS Cache (disk arrays and data movers) were replaced in early FY10 

 With minor investment expected will carry us through to 2014 when the disk arrays and the 
    Data Movers need to be replaced again
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Mid Term Plan
Current funding plan for detector upgrades and RHIC computing

FY 2010A FY 2011P FY 2012 FY 2013 FY 2014 FY 2015 FY2016 FY2017
R&D funds

PHENIX DAQ 0.45 0.15 0.10 0.10 0.80
PHENIX BarrelCal/Tracker 0.10 0.10 0.10 0.10 0.40

STAR GMT 0.10 0.05 0.15
STAR MTD 0.15 0.15
STAR HLT 0.30 0.20 0.10 0.60

STAR pp2pp 0.10 0.10
Generic Det. R&D 0.20 0.60 1.10 1.20 1.50 1.50 1.50 1.50 9.10

Total R&D 1.00 1.30 1.50 1.50 1.50 1.50 1.50 1.50 11.30

Experiment Capital
PHENIX DAQ 0.10 0.20 0.30 0.20 0.80

PHENIX Forward Physics 0.50 0.80 0.30         0.20 1.80
STAR FGT 0.90 0.90
STAR MTD 0.20 0.50 0.40 0.30 1.40
STAR HLT 0.20 0.20

STAR pp2pp 0.20 0.20 0.20 0.20 0.80
Exp. Infrastr. 1.10 0.60 0.60 0.60 0.60 0.70 0.70 0.70 5.30

RCF 2.50 2.70 2.80 3.00 3.00 3.00 3.00 3.00 23.00
Total Capital 4.50 4.00 5.00 4.90 4.60 4.10 3.70 3.70 34.20

MIEs
STAR HFT 2.40 2.90 4.55 4.40 0.95 15.20

PHENIX BarrelCal/Tracker 1.00 6.00 7.00 5.00 1.00 20.00
STAR Forward Physics 0.50 1.50 2.00 4.00

Total MIE 2.40 2.90 4.55 5.40 7.45 8.50 7.00 1.00 39.20

* All new starts pending review and approval
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* * Brookhaven National Laboratory * *

FY 2012 THRU FY 2016 AT PROPOSED LEVEL
Data will populate automatically from the FY2012 tab

FY10

SUMMARY: FY09 Prsdt FY10 FY11 FY11 FY12 FY13 FY14 FY15 FY16

*********************** Notes Actuals Request Approp Guidance Proposed Proposed Proposed Proposed Proposed Proposed

RHIC Exp Sup Ops KB-02-02-01-2 OPE Total 29524 31250 31035 32964 32964 35053 36394 37826 39314 40861

RHIC Exp Sup CE KB-02-02-01-2 CE Total 3600 4500 4500 4000 4000 5000 5175 5175 5175 5175

FY10

RHIC Program FY09 Prsdt FY10 FY11 FY11 FY12 FY13 FY14 FY15 FY16

RHIC Facility Actuals Request Approp Guidance Proposed Proposed Proposed Proposed Proposed Proposed

Exp Support CA-D CA-D * 6832 7140 7091 7512 7512 7775 8047 8329 8620 8922

Exp Support PHYSICS Phy Ops* 21492 22910 22744 23952 23952 25778 26771 27843 28957 30115

Exp Support PHY Det R&D KB020201-2 Phy Ops 1200 1200 1200 1500 1500 1500 1576 1654 1737 1824

Exp. Support CE CA-D CA-d 200 0 300 300 300 300 311 321 333 344

Exp Support CE Phy Phy CE 3400 4500 4200 3700 3700 4700 4865 5035 5211 5393

Phy Ops/CE 26092 28610 28144 29152 29152 31978 33212 34532 35905 37332

EXP SUP PHYSICS 26092 28610 28144 29152 29152 31978 33212 34532 35904 37332

   Salaries 12682 13719 13609 14130 14130 15445 16063 16706 17374 18069

   M&S 5617 6105 6056 6288 6288 6873 7148 7434 7731 8041

   Other 3193 3086 3079 3534 3534 3459 3561 3703 3851 4005

   R&D 1200 1200 1200 1500 1500 1500 1576 1654 1737 1824

   CE 3400 4500 4200 3700 3700 4700 4865 5035 5211 5393

Workforce (FTEs)

    PhD Permanent 13.9 15.5 15.5 15.0 15.0 15.0 15.0 15.0 15.0 15.0

    PhD Temporary 4.2 3.2 3.2 3.2 3.2 5.0 5.0 5.0 5.0 5.0

    Tech/Admin Staff 50.6 52.1 52.1 52.1 52.1 54.4 54.4 54.4 54.4 54.4

    Graduate Students 0 0 0 0 0 0 0 0 0 0

*Includes ALD and user Support

Budget Projection at Lab Proposed Level
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* * Brookhaven National Laboratory * *

FY 2012 @ FY 2011 +3.5% then COL

Data will populate automatically from the FY2012 tab

FY10

SUMMARY: FY09 Prsdt FY10 FY11 FY11 FY12 FY13 FY14 FY15 FY16

*********************** Notes Actuals Request Approp Guidance Proposed +3.5% +3.5% +3.5% +3.5% +3.5%

RHIC Exp Sup Ops KB-02-02-01-2 OPE Total 29524 31250 31035 32964 32964 33818 35001 36226 37494 38807

RHIC Exp Sup CE KB-02-02-01-2 CE Total 3600 4500 4500 4000 4000 4140 4285 4435 4590 4751

FY10

RHIC Program FY09 Prsdt FY10 FY11 FY11 FY12 FY13 FY14 FY15 FY16

RHIC Facility Actuals Request Approp Guidance Proposed +3.5% +3.5% +3.5% +3.5% +3.5%

Exp Support CA-D CA-D * 6832 7140 7091 7512 7512 7775 8047 8329 8621 8923

Exp Support PHYSICS Phy Ops* 21492 22910 22744 23952 23952 24842 25712 26612 27542 28506

Exp Support PHY Det R&D KB020201-2 Phy Ops 1200 1200 1200 1500 1500 1200 1242 1286 1331 1377

Exp. Support CE CA-D CA-d 200 0 300 300 300 311 322 333 344 356

Exp Support CE Phy Phy CE 3400 4500 4200 3700 3700 3829 3963 4102 4246 4395

0 1 0 0

Phy Ops/CE 26092 28610 28144 29152 29152 29872 30917 31999 33119 34279

EXP SUP PHYSICS 26092 28610 28144 29152 29152 29871 30918 31999 33119 34278

   Salaries 12682 13719 13609 14130 14130 14748 15338 15951 16589 17253

   M&S 5617 6105 6056 6288 6288 6563 6975 7124 7276 7429

   Other 3193 3086 3079 3534 3534 3532 3400 3536 3677 3824

   R&D 1200 1200 1200 1500 1500 1200 1242 1286 1331 1377

   CE 3400 4500 4200 3700 3700 3829 3963 4102 4246 4395

Workforce (FTEs)

    PhD Permanent 13.9 15.5 15.5 15.0 15.0 15.0 15.0 15.0 15.0 15.0

    PhD Temporary 4.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2

    Tech/Admin Staff 50.6 52.1 52.1 52.1 52.1 52.1 52.1 52.1 52.1 52.1

    Graduate Students 0 0 0 0 0 0 0 0 0 0

*Includes ALD and user Support

Budget Projections @ FY11 + 3.5% then  COL
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Proposed Addition of Four FTE’s Starting in
FY11 for Experiment Operations

• 1 FTE Project Management for Ongoing RHIC capital and R&D projects
• 1 FTE PHENIX to support new upgrades (VTX, FVTX) with a capital

investment of $9.6M
• 1 FTE STAR to support new upgrades (TOF, DAQ1000, FGT, FMS) with a

capital investment of $9.0M
• 0.5 FTE PHENIX to support future upgrades in mid-term and decadal plan
• 0.5 FTE STAR to support future upgrades in mid-term and decadal plan
The BNL plan for additional project management and oversight support of upgrade

projects require additional resources and project management expertise. BNL
Physics Dept has currently borrowed Project Management experts from C-AD but
that is not a permanent solution. C-AD needs them back.

The new upgrades, recently completed, or finished by FY12 will have partial operations
support from collaborating institutions but experience tells us that much of the
operations responsibilities will fall to BNL.

Extensive plans for future PHENIX and STAR upgrades are a key component of
RHIC’s future. This will require significant R&D and upgrades detector work that
go beyond the current activities of the operations groups.
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Migration of PHENIX and STAR Detector
Responsibilities to BNL

STAR
• Additions in the last few years: TPC, FTPC
• Chronic increases: TPC software support, DAQ/Trigger
• Future concerns: BEMC, EEMC
• Recent success: TOF

PHENIX
• Additions in the last few years: Data Production/Data Management
• Chronic Increases: DAQ, PC, PbGlass, various FEE’s for multiple detectors
• Future concerns: VTX, FVTX
• Recent success: HBD, MuTrigger, RXNP
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Summary
The RHIC Operations group based in the BNL Physics Department consists of a staff of

71 FTE’s with a FY10 budget of $28.2M (Ops+R&D+Exp Cap)
• Operate 2 large experiments (PHENIX and STAR)

– Physics running 25-30 weeks/yr
– Maintenance, service and upgrades the remainder of the year

• Operate the RHIC computing facility
– ~ 2 Pbytes of raw data taken in FY10 RHIC run.
– Real time computing, data archiving, data production, analysis, simulations

• Collaboration Management and Visitors support
– ~1100 RHIC user.
– 50% come to BNL each year, a larger fraction use RCF

• Extensive detector upgrade program
– PHENIX & STAR have each added on average 1 new subsystem/yr for the last few

years
• Very  active detector R&D program whose end result  has been a series of

successful detector upgrades
• Proposal to add 4 FTE’s to better manage future upgrade projects, operate the

newest upgrade detectors and carryout R&D for the future of PHENIX and STAR
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Back Up
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FY09-FY10 Exp Capital and R&D

FY 2009 FY 2010A
R&D funds

PHENIX DAQ 150,000 450,000
PHENIX FOCAL 200,000

PHENIX MuTrigger 50,000
PHENIX BarrelCal/Tracker 100,000

STAR Heavy Flavor Tracker 680,000
STAR Silicon Strip Det 100,000

STAR GEM Monitor for Tracking 20,000  100,000
STAR Muon Telescope 150,000

Generic Det. R&D 200,000
Total R&D 1,200,000 1,000,000

Experiment Capital
PHENIX DAQ 250,000

STAR FGT 750,000 900,000
†Exp. Infrastr. 500,000 800,000

RCF 2,000,000 2,500,000
Total Capital 3,500,000 4,500,000

All new starts pending review and approval
† Experiment infrastructure includes PHENIX and STAR beampipes, HVAC upgrades for 1006
&1008, rack and rack platforms for PHENIX, upgraded PHENIX water cooling system, etc.

Units AY$k
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RHIC Experimental Groups

Staffing Levels (FTE's) @ January 15, 2010

RHIC Operations P
H
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Physicist 11.9 6.3 0.5 18.7

Professional 7.9 13.9 14.2 36.0

Tech/Adm 6.9 7.7 1.5 16.1  

Subtotal 26.7 27.9 16.2 70.8

Heavy Ion and SPIN Research

Physicist 8.9 9.8 8.2 26.9

Professional 0.5 0.0 0.5

Tech/Adm 1.6 0.2 1.0 2.8

Subtotal 11.0 10.0 9.2 30.2

Corrected (6/10)  Professional 3.9 FTE  STAR  IT (Professional) labeled Tech designation  in the 

original Jan table. No change in Totals
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RAW Data collected in RHIC Runs

Raw Data Collected in RHIC Runs
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Physics Dept R&D

Item 2006 2007 2008 2009 2010

STAR  HFT $400,000 $320,000 $600,000 $800,000

STAR FGT $100,000 $100,000

STAR GMT $100,000

STAR MTD $150,000

PHENIX HBD $140,000 $40,000

PHENIX VTX $290,000 $100,000

PHENIX FVTX $45,000 $270,000 $50,000

PHENIX Forward Calorimetry $45,000 $45,000 $60,000 $200,000 $100,000

PHENIX MuTrigger $60,000 $50,000 $50,000

PHENIX DAQ R&D $50,000 $250,000 $50,000 $350,000

PHENIX BarrelCal/Tracker $100,000

Generic R&D $200,000

Total $1,070,000 $835,000 $1,110,000 $1,100,000 $1,000,000

Item 2006 2007 2008 2009 2010
Physics Dept Capital

STAR FGT $200,000 $750,000 $900,000

STAR DAQ1000 $900,000 $350,000 $650,000

STAR FMS $200,000 $200,000

STAR Beampipe $362,000

PHENIX HBD $400,000 $100,000

PHENIX DAQTRIG2010 $100,000 $200,000

PHENIX Infrastructure for upgrades(racks,platforms,access,...) $300,000 $300,000 $200,000 $160,000 $250,000

PHENIX new beampipe $190,000

PHENIX Muon Arm Shield $150,000

Total $1,800,000 $950,000 $1,050,000 $1,200,000 $1,862,000

PHENIX/STAR R&D and Cap FY06-10
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PHENIX Upgrade Schedule
2002 2003 2004 2005 2006 2007 2008 2009 2010 2011

Aerogel

TOF-W

MPC

RXNP

HBD

VTX

FVTX

FOCAL

MuTrigger

DAQ

R&D Phase Construction Phase Ready for Data
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